SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:46 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 294 Const Calendar Day: 927 Date: 23-Mar-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 48 -50 12 PM 4PM 50 - 63
Precipitation None Condition Scattered Clouds

Working Day If no, explain:

Di ary: Dispute
Work description.

MARCH 23, 2012 Diary .
ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 112, PWS #113 and PWS # 114:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME

PWS # 112 7:53A.M. 8:27A.M.-8:37A.M. 8:53A.M.-9:03A.M. 9:48A.M.

PWS #113  11:00A.M. 11:46A.M.-11:57A.M. 0:48P.M.-0:59P.M. 1:46P.M.

PWS # 114 3:01P.M. Not Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 112 and PWS #113:

FLOATING CLAPMTON.D.S.F. A CLAPMTO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.

PWS # 112 9:49A.M.-10:03A.M. 9:49A.M.-10:00A.M 10:05A.M. 10:22A.M.
PWS # 113 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

*FORMING PWS # 112 and PWS # 113:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 294 Date: 23-Mar-2012  Friday
PWS # 112 10:22A.M.-10:45A.M. 10:35A.M.-11:05A.M 10:41A.M.-11:33A.M.
PWS # 113 In the afternoon In the afternoon In the afternoon

*INSTALING PWS #111, PWS #112 and PWS #113:

INSTALLING JACKING SADDLE ~ NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE

PWS # 111 Yesterday Yesterday 7:00A.M.-
7:50A.M.

PWS # 112 10:46A.M.-11:01A.M. 11:06A.M.-11:33A.M. 11:34A.M.-12:00A.M.
PWS # 113 In the afternoon In the afternoon In the afternoon

*PWS # 111, PWS # 112, and PWS # 113 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 111 7:10A.M. 7:25A.M.-
8:03A.M.

PWS # 112 11:25A.M. 0:35P.M.-
1:10P.M.

PWS # 113 In the afternoon In the
afternoon

SET UP AT LOWER END OF THE N.D.S. FOR PWS # 111 & S.D.S. FOR PWS # 112.

2. NOTES:

*NOTE-1: Both PWS # 111 and PWS # 112 were checked for quality of installation; no issue regarding
any cross wire or any other problem was observed.

*NOTE-2: The ABF crews installed in position the 11th row of the divider plates at all the Saddles.
*NOTE-3: The anchor rods holding the Jacking Saddle were adjusted before installing PWS # 112 at
10:18A.M.

*NOTE-4: PWS # 112 had 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
*Two of the cable crews at the west loop, Eduardo Jimenez and Pablo Ramirez, were assigned to work for
the assembly of Manitowoc crane at the Pier W2 at Hinge-K operation.

*NOTE-5: ABF Engineer, Mr. Ankur Singh was present.

*NOTE-6: 1.5 hours OT

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala

- Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.

-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
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Friday

-Tony Miranda

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Jonathon Biskner

-Lonny Candelaria

04-0120F4 Bid ltem: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid ltem: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid ltem: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067

Install & Adjust PWS 106-110

04-0120F4 Bid ltem: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-111.067

Install & Adjust PWS 111-115

Attachment
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